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Proposed Proposed Secretary for Flcs;:m?zd Department | Blue Ribbon Regional Science Staff and
Action Package . of Fishand | Task Force @ Stakeholder Advisory |Consultants (I
Date . Resources | Commission
Iteration # (FGC) Game (DFG) (BRTF) Group (RSG) | Team (SAT) Team)
2006
December Announcement of MOU X
January |Announcement of BRTF X
2007
January - |MLPA |-Team preparatory work in study region X
March
March First, one day BRTF meeting X
April Presentation to FGC on study region work to date and X
draft regional profile
March - Workshops and informal discussions for stakeholder X
April and interested public information gathering
April RSG nominations due X
April SAT nominations due X
May - late First RSG meeting to share and develop information X
May - late First SAT meeting X
June - late |Second RSG meeting to share and develop information, X
learn tools, prepare to develop packages
June - late |Second BRTF meeting X
July Presentation to FGC on regional profile, composition of X
RSG and work to date
July - mid | Third RSG meeting to begin package development X
September|Fourth RSG meeting and presentation of 1st draft 1 X
- early |packages of MPAs
September|SAT evaluation of 1st draft packages 1 X
- mid
September| Third BRTF meeting to review, assess, and provide 1 X
- late  |guidance on 1st draft packages
October - |Presentation to FGC on progress and 1st draft 1
early | packages; policy review from FGC
October - |Fifth RSG meeting to refine packages in response to 2 X
mid/late | evaluations and reviews; 2nd draft packages presented
October - |SAT evaluation of 2nd draft packages 2 X
late
November | Fourth BRTF meeting to review, assess, and provide 2 X
early |guidance on 2nd draft packages
November | Workshops for stakeholder and public input on 2nd draft 2 X X
mid packages
December - Presentation to FGC on progress and 2nd draft 2 X
early | packages

This document identifies meetings required to achieve MOU deliverable. More meetings are likely, especially of task force and science team. MLPA Statewide Interests Group not included.
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December - Sixth RSG meeting to refine draft packages in response 3 X
mid to SAT evaluations, BRTF guidance and public input;
presentation of 3rd draft packages
January - |SAT evaluation of 3rd draft packages 3 X
early
January - |Fifth BRTF meeting for first "reading” selection of 4 X
mid packages and preferred alternative to recommend to
FGC
2008
January - |SAT evaluation of BRTF draft packages and preferred 4 X
late alternative
February - |Seventh RSG meeting to comment on and propose 4 X
early/mid |refinements to BRTF draft packages
February - Presentation to FGC of potential recommendations 4 X
early |regarding BRTF draft packages
February - | SAT evaluation of any proposed refinements to BRTF 5 X
mid packages
February - |Sixth BRTF meeting for second "reading" and final 5 X
late action on recommendations regarding packages and
preferred alternative to transmit to FGC
March - | Transmit BRTF recommended packages and preferred 5 X
early |alternative to FGC
March - | SAT evaluation of recommended BRTF packages and 5 X
early | preferred alternative
March - 'DFG analyses of BRTF recommended packages and 5 X
mid preferred alternative
March - | Potential RSG meeting to comment on and propose 5 X
late refinements to BRTF recommended packages and
preferred alternative
April - early FGC meeting to receive SAT evaluation, DFG analyses, 5 X
and RSG comments on BRTF recommended packages
and preferred alternative
May FGC meeting to select alternative packages and
selection of preferred alternative for CEQA
June  Potential RSG meeting to comment on and propose
refinements to FGC preferred alternative
Days of meetings (estimated) 5 11 14 (16) 7

This document identifies meetings required to achieve MOU deliverable. More meetings are likely, especially of task force and science team. MLPA Statewide Interests Group not included.




